
ConstructAl: Project Insights

Risk Analysis

	Task	Risk Level	Completion (%)
	Site Prep	Low	57
	Foundation	High	32
2	Structural	High	95
	Finishing	High	5

Risk Analysis



Supply Chain Resilience

	Material	Delivery Time (days)	Cost (USD)
	Steel	4	786
	Cement	10	970
2	Wood	16	373
	Glass	14	576

Supply Chain Cost




Workforce Optimization

	Skill	Workers Available	Productivity (%)
	Carpenter	18	64
	Electrician	7	62
2	Plumber	12	76
	Mason	2	87

Workforce Distribution

Steel




Material

Wood

Budget Tracking

	Category	Planned (USD)	Actual (USD)
	Materials	2,836	1,736
	Labor	4,167	2,596
2	Equipment	1,178	909
	Misc	3,173	935

Budget Tracking



localhost:8501 2/3 2/14/25, 10:41 PM constructai

Category **Energy Consumption Monitoring** Equipment Usage (hours) Energy (kWh) 0 Crane 83 1 Excavator 18 227 19 2 Generator 454 3 Drill Energy Usage Energy (kWh) Usage (hours)